COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/01/2004

ESTIMATE SUMMARY 16:46:40
CONTID: C14549 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14549-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 65.0 DAYS TIME ALLOW: 100 WORK DAYS
SH-86, Elbert Co - Phse II PERCENT TIME: 65.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STA 086A-040
SH-86, Elbert Co - Phse II
NAME OF ROAD: 86
PROJECT COUNTIES: ELBERT
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 12/01/2004 DATE TIME STARTED 07/29/2004
2635 DELTA DRIVE DATE LET 07/01/2004 DATE WORK BEGAN 08/04/2004
DATE AWARDED 07/08/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/27/2004 DATE ACCEPTED
COLORADO SPRINGS Cco 80910 719-392-4207 DATE NOTICE TO PROCEED 07/29/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,141,142.34 PARTICIPATING $ 1,879,949.97 S 265,980.63
AWARD PROJECT AMT: $  2,716,510.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 59.85% TOTAL EARNINGS 1,879,949.97 265,980.63
FUNDS AVAILABLE: $ 1,261,192.37 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,879,949.97 265,980.63
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,563.23 -2,308.40
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,868,386.74 263,672.23
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,868,386.74 263,672.23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 263,672.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14549-BID ESTIMATE RUN 12/01/2004
PROJECT: STA 086A-040 ESTIMATE NO: 0004 16:46:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00033  *REMOVAL OF PIPE 3.000 0.000
EACH 0.000 0.00
417.00000 0.000 0.00
0010 202-00035  *REMOVAL OF PIPE 4.000 4.000
LF 0.000 0.00
99.00000 4.000 396.00
0015 202-00090  *REMOVAL OF DELINEATOR 121.000 101.000
EACH 0.000 0.00
10.00000 101.000 1,010.00
0020 202-00250  *REMOVAL OF PAVEMENT MARKING 1,000.000 0.000
SF 0.000 0.00
1.20000 0.000 0.00
0025 202-00500  *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0030 202-00810  REMOVAL OF GROUND SIGN 36.000 20.000
EACH 0.000 0.00
26.00000 20.000 520.00
0035 202-01000 REMOVAL OF FENCE 30,284.000 23,330.000
LF 0.000 0.00
0.20000 23,330.000 4,666.00
0040 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 845.000 621.000
LF 0.000 0.00
2.75000 621.000 1,707.75
0045 202-01300  *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
0050 202-04001  *PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
856.00000 0.000 0.00
0055 203-00060  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 29,323.000 20,001.000
cy 4,017.000 30,930.90

7.70000 24,018.000 184,938.60
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PCN: 14549-BID ESTIMATE RUN 12/01/2004
PROJECT: STA 086A-040 ESTIMATE NO: 0004 16:46:40

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00100 *MUCK EXCAVATION 2,170.000 2,170.000
cy 0.000 0.00
8.35000 2,170.000 18,119.50
0065 203-01500 *BLADING 91.500 89.000
HOUR 2.500 285.00
114.00000 91.500 10,431.00
0066 203-01597 POTHOLING 29.500 29.500
HOUR 0.000 0.00
160.00000 29.500 4,720.00
0070 208-00002 *EROSION LOG (12 INCH) 100.000 100.000
LF 0.000 0.00
7.50000 100.000 750.00
0075 208-00011 *EROSION BALES (WEED FREE) 99.000 26.000
EACH 0.000 0.00
17.00000 26.000 442.00
0080 208-00020 *SILT FENCE 266.000 191.000
LF 75.000 296.25
3.95000 266.000 1,050.70
0085 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
626.00000 1.000 626.00
0090 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 2.000 2,086.00
1,043.00000 2.000 2,086.00
0095 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.200 1,042.80
5,214.00000 0.200 1,042.80
0100 208-00200 *EROSION CONTROL SUPERVISOR 1.000 0.300
L S 0.100 417.10
4,171.00000 0.400 1,668.40
0105 210-00010 RESET MAILBOX STRUCTURE 4.000 0.000
EACH 2.000 522.00
261.00000 2.000 522.00
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PCN: 14549-BID ESTIMATE RUN 12/01/2004
PROJECT: STA 086A-040 ESTIMATE NO: 0004 16:46:40

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 9.000 0.000
EACH 0.000 0.00
287.00000 0.000 0.00
0115 210-00810 RESET GROUND SIGN 7.000 7.000
EACH 0.000 0.00
381.00000 7.000 2,667.00
0120 210-01011 RESET GATE 1.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0125 212-00006 *SEEDING (NATIVE) 10.000 0.000
ACRE 0.000 0.00
391.00000 0.000 0.00
0130 212-00047 *SOIL PREPARATION (SPECIAL) 10.000 0.000
ACRE 0.000 0.00
2,790.00000 0.000 0.00
0135 213-00002 *MULCHING (WEED FREE HAY) 10.000 0.000
ACRE 0.000 0.00
365.00000 0.000 0.00
0140 213-00061 *MULCH TACKIFIER 2,000.000 0.000
1B 0.000 0.00
1.55000 0.000 0.00
0145 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 50.000 0.000
SY 0.000 0.00
4.95000 0.000 0.00
0150 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 29,847.000 25,071.000
TON 1,791.000 28,029.15
15.65000 26,862.000 420,390.30
0155 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 193.380 193.380
TON 0.000 0.00
69.00000 193.380 13,343.22
0160 403-34721 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 21,652.000 13,144.260
TON 2,549.940 95,495.25
37.45000 15,694.200 587,747.79
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PCN: 14549-BID ESTIMATE RUN 12/01/2004
PROJECT: STA 086A-040 ESTIMATE NO: 0004 16:46:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 403-34751 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 10,488.000 0.000
TON 0.000 0.00
43.10000 0.000 0.00
0170 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 15,633.000 2,050.000
GAL 480.000 624.00
1.30000 2,530.000 3,289.00
0175 510-00138 *STRUCTURAL PLATE PIPE (138 INCH) 66.000 66.000
LF 0.000 0.00
856.00000 66.000 56,496.00
0180 601-01050 *CONCRETE CLASS B (WALL) 138.000 76.700
cY 61.300 28,173.48
459.60000 138.000 63,424.80
0185 602-00000 *REINFORCING STEEL 10,857.000 9,170.000
1B 1,687.000 2,108.75
1.25000 10,857.000 13,571.25
0190 603-10180 *18 INCH CORRUGATED STEEL PIPE 130.000 0.000
LF 20.000 1,137.00
56.85000 20.000 1,137.00
0195 603-10240 *24 INCH CORRUGATED STEEL PIPE 130.000 46.000
LF 0.000 0.00
69.35000 46.000 3,190.10
0200 603-10300 *30 INCH CORRUGATED STEEL PIPE 40.000 40.000
LF 0.000 0.00
95.10000 40.000 3,804.00
0205 603-30018 *18 INCH STEEL END SECTION 8.000 0.000
EACH 0.000 0.00
224.00000 0.000 0.00
0210 603-30024 *24 INCH STEEL END SECTION 12.000 2.000
EACH 0.000 0.00
260.00000 2.000 520.00
0215 603-30030 *30 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00

443.00000 2.000 886.00
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PCN: 14549-BID ESTIMATE RUN 12/01/2004
PROJECT: STA 086A-040 ESTIMATE NO: 0004 16:46:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0216 604-00305 INLET TY C (5 FT) 1.000 0.000
EACH 1.000 2,300.00
2,300.00000 1.000 2,300.00
0220 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 400.000 0.000
LF 0.000 0.00
15.65000 0.000 0.00
0225 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,027.00000 0.000 0.00
0230 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,392.00000 0.000 0.00
0235 607-00005 END POST 59.000 59.000
EACH 0.000 0.00
108.00000 59.000 6,372.00
0240 607-00010 CORNER AND LINE BRACE POST 54.000 54.000
EACH 0.000 0.00
140.00000 54.000 7,560.00
0245 607-01000 FENCE BARBED WIRE WITH METAL POSTS 17,879.000 14,305.000
LF 0.000 0.00
1.10000 14,305.000 15,735.50
0250 607-01100 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 8,391.000 7,192.000
LF 0.000 0.00
1.80000 7,192.000 12,945.60
0255 607-11200 FENCE COMBINATION WIRE WITH METAL POSTS 5,012.000 2,360.000
LF 0.000 0.00
1.60000 2,360.000 3,776.00
0260 607-60120 20 FOOT GATE 7.000 7.000
EACH 0.000 0.00
162.00000 7.000 1,134.00
0265 607-60324 24 FOOT GATE TWIN 1.000 1.000
EACH 0.000 0.00

645.00000 1.000 645.00
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PCN: 14549-BID ESTIMATE RUN 12/01/2004
PROJECT: STA 086A-040 ESTIMATE NO: 0004 16:46:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 612-00001 DELINEATOR (TYPE I) 192.000 0.000
EACH 0.000 0.00
13.60000 0.000 0.00
0275 612-00002 DELINEATOR (TYPE ITI) 16.000 0.000
EACH 0.000 0.00
14.60000 0.000 0.00
0280 612-00003 DELINEATOR (TYPE III) 13.000 0.000
EACH 0.000 0.00
15.65000 0.000 0.00
0285 614-00011 SIGN PANEL (CLASS I) 94.000 0.000
SF 0.000 0.00
10.70000 0.000 0.00
0290 614-00012 SIGN PANEL (CLASS ITI) 199.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
0295 614-01512 STEEL SIGN POST (2 INCH ROUND) (POST) 188.000 0.000
LF 0.000 0.00
8.35000 0.000 0.00
0300 614-01522 STEEL SIGN POST (2 INCH ROUND) (SOCKET) 19.000 0.000
EACH 0.000 0.00
41.70000 0.000 0.00
0305 614-01585 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCHEDULE 279.000 0.000
80) (POST)
LF 0.000 0.00
16.70000 0.000 0.00
0310 614-01588 STEEL SIGN POST (2.5 IN ROUND) (SLIPBASE SCHEDULE 80) (GD 23.000 0.000
STUB)
EACH 0.000 0.00
135.35000 0.000 0.00
0315 625-00000 *CONSTRUCTION SURVEYING 1.000 0.764
LS 0.032 1,268.16
39,630.00000 0.796 31,545.48
0316 625-00001 CONST SURVEYING (HOUR) 73.750 64.750
HOUR 9.000 900.00

100.00000 73.750 7,375.00
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PCN: 14549-BID ESTIMATE RUN 12/01/2004
PROJECT: STA 086A-040 ESTIMATE NO: 0004 16:46:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
195,000.00000 1.000 195,000.00
0321 900-00010 ADDED ITEM (HOUR)/ 98.750 85.500
HOUR 13.250 1,126.25
85.00000 98.750 8,393.75
0325 627-00005 *EPOXY PAVEMENT MARKING 223.000 0.000
GAL 0.000 0.00
53.85000 0.000 0.00
0330 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 736.000 667.000
GAL 69.000 2,249.40
32.60000 736.000 23,993.60
0335 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 124.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.80000 0.000 0.00
0340 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 164.000 0.000
LINE)
SF 0.000 0.00
8.30000 0.000 0.00
0345 629-01002 *SURVEY MONUMENT (TYPE 2) 6.000 0.000
EACH 0.000 0.00
355.00000 0.000 0.00
0350 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
678.00000 0.000 0.00
0355 630-00000 *FLAGGING 3,000.000 1,489.500
HOUR 387.000 6,869.25
17.75000 1,876.500 33,307.88
0360 630-00007 *TRAFFIC CONTROL INSPECTION 120.000 27.000
DAY 17.000 714.00
42.00000 44.000 1,848.00
0365 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 54.000
DAY 18.000 6,480.00
360.00000 72.000 25,920.00



CONTID: C14549 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 14549-BID ESTIMATE RUN 12/01/2004
PROJECT: STA 086A-040 ESTIMATE NO: 0004 16:46:40

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0366 630-00003 UNIFORMED TRAF CTRL 171.500 171.500
HOUR -3.500 -210.00
60.00000 168.000 10,080.00
0370 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
313.00000 2.000 626.00
0375 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
78.00000 0.000 0.00
0380 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 3.000
EACH 0.000 0.00
31.25000 3.000 93.75
0385 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 26.500
EACH 0.000 0.00
41.70000 26.500 1,105.05
0390 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
52.15000 2.000 104.30
0394 630-80350 VERT PANEL 150.000 0.000
EACH 75.000 4,125.00
55.00000 75.000 4,125.00
0395 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
1,043.00000 1.000 1,043.00
0400 630-80360 *DRUM CHANNELIZING DEVICE 300.000 52.000
EACH 0.000 0.00
20.85000 52.000 1,084.20
0405 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
31.30000 0.000 0.00
0410 630-80380 *TRAFFIC CONE 100.000 25.000
EACH 0.000 0.00
8.35000 25.000 208.75
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0415 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 12,888.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70025 F/A QUALITY INCENTIVE PAYMENT 81,582.000 0.000
FA 15,915.220 15,915.22
1.00000 15,915.220 15,915.22
0440 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0446 900-00006 ADDED ITEM (DOLLAR)/ 33,095.670 0.000
DOL 33,095.670 33,095.67
1.00000 33,095.670 33,095.67

CAT 0200 CURRENT AMT $ 3,117,188.34 $ 265,980.63% 1,855,995.96
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0450 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,100.00000 1.000 10,100.00
0455 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,100.00000 1.000 10,100.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0460 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,877.00000 2.000 3,754.00
CAT 0400 CURRENT AMT $ 23,954.00 $ 0.00s 23,954.00

PROJECT TOTAL CURRENT AMT §

3,141,142.34 3

265,980.63 $ 1,879,949.96



